	October 2018	November 2018	December 2018	January 2019	February 2019	March 2019	April 2019	May 2019	June 2019
Phase One: Consultation									
Task 1: Establish and meet with the advisory board to kick off project									
Task 2: Conduct an environmental scan of literature on software upgrades and migrations as well as planned or recommended Fedora 3.x - Fedora 4.x upgrade projects									
Task 3: Develop First Draft Survey									
Task 4: Subset Consultations with the Samvera, Islandora and Fedora users (Nov - Dec 2018)									
Task 5: In Person Advisory Board meeting at CNI in Washington									
Phase Two: Information Gathering									
Task 1: Review of the front-end applications used to interact with Fedora 3.x in order to determine commonalities/differences									
Task 2: Collect and review Fedora 3.x data from stakeholder groups									
Task 3: Review existing migration/import/exporting tooling									
Task 4: Review outcomes of the Fedora API specification project									
Task 5: Review ongoing work on Oxford Common Filesystem Layout (OCFL)									
Task 6: Finalize Survey									
Task 7: Administer Survey to stakeholder community									
Phase Three: Evaluation and Dissemination									
Task 1: Anonymize survey of all personally identifying information (PII) and identify gaps in the results									
Task 2: Secondary consultation with Samvera, Islandora and Fedora Communities									
Task 3: In Person Advisory Board meeting at CNI in St. Louis									
Task 4: Write the final report and recommendations									
Task 5: Disseminate final report and recommendations									