

sticky tags

- done
- in progress
- behind
- not doing

Work Package		April - September 2020	October - December 2020	January - March 2021	April - June 2021	July - September 2021	October - December 2021	January - March 2022	April - June 2022
1	Sinopia Expansion	Data flow and Sinopia API prototype meetings Sinopia UX input Share-VDE API draft specs	Sinopia Work Cycle 1 of 4 Share-VDE API Release	Sinopia Work Cycle 2 of 4		Sinopia Work Cycle 3 of 4		Sinopia Work Cycle 4 of 4	
2	Authority Support	QA UX input from PCC	Analyze OCLC sources for QA integration	New UX features in QA QA containerization analysis Lookup to OCLC sources via QA	QA wishlist Lookup to PCC Data Pool via QA When can Sinopia team test QA/cache containers?	Discussions with authority providers Containerized QA proof-of-concept	Containerized QA Release		What does sustainable QA + cache look like?
3	Discovery	Analyze discovery user studies Plan production and research processes Production pipeline: Stakeholder discussions	Research: Entity dashboard Blacklight Discovery Meeting	Research: User studies and analysis Blacklight Release 1 of 2 Selection for production/ further discussions	Blacklight analysis: Features for community?			Blacklight Release 2 of 2	
4	PCC Involvement	BF to MARC converter specs Convert PCC data sets BF to MARC converter Release 1 of 2 (LC) Sinopia training modules 1-3	BF to MARC converter Release 2 of 2 (LC) Sinopia training modules 4-7 PCC Sinopia Profiles Task Group	PCC Expanding Cataloging in Sinopia		PCC Implementation Task Group			
5	Sustainability & Community	Sustainability discussion at LD4 conference	Sustainability discussion at European BF Workshop Draft sustainability plan LD4 Community launch	Sustainability plan limited review			Sustainability plan community-wide review	Publish sustainability business plan	
Project-Wide		Partner Meeting #1 of 2 (in person) Data flow and Sinopia API prototype meetings			quarterly partner meeting 1 of ?	2021 LD4 Conference	Partner Meeting #2 of 2		2022 LD4 Conference