

DSpace 7 Release Goals



All of the below release dates/timelines should be considered tentative goals. This scheduling *assumes a consistent developer contribution*. While we are working closely with the [DSpace Steering Group](#) and [DSpace Leadership Group](#) to ensure this consistent level of effort, it is highly dependent on ongoing fundraising to alleviate our reliance on volunteer-based development resources. Therefore, the below timeline goals *may change at a moment's notice*. That said, we do our best to keep this page as up-to-date as possible.

- [Overview of 7.x Release Process](#)
- [7.x Release Goals](#)
- [How you can help](#)

Overview of 7.x Release Process

Because of the complex nature of recreating an entirely new User Interface (and REST API), the DSpace v7.x will adopt a *slightly different* release plan (than seen in v5.x or v6.x).

- Staged Beta Release Process for 7.0
 - We will be releasing v7.0 features over several months in a staged Beta release process (see goals below).
 - Individual Betas will not be "feature complete". Instead, each Beta release will layer additional features on the previous Beta.
 - Betas will be announced publicly & available for download or via Docker.
 - Community members are encouraged to test each Beta and report back any issues so that they can be resolved in a subsequent Beta (prior to the final 7.0 release)
- *Some lower priority features may be delayed for 7.1 or 7.2.*
 - Because of the complexity of merging features of two UIs (XMLUI and JSPUI) into one, and the desire to make 7.0 available as soon as possible, we have chosen to release 7.0 as soon as the highest priority features (those deemed most widely used) are completed. This means that, if lower priority features have not yet been completed, they may be rescheduled for 7.1 or 7.2. However, to retain backwards compatibility, *every 6.x feature* will be completed in a 7.x release.
 - For a list of prioritized features/tasks (and their tentative release schedule) see our [DSpace 7 GitHub Project Boards](#). Keep in mind, this schedule is fluid. For example, if additional community developers volunteer to implement a lower priority feature, then that feature might still be released in 7.0 even if it is tentatively scheduled for 7.1 or 7.2.

7.x Release Goals

Below are the very rough 7.x Release Goals. Keep in mind, these timelines may shift (backwards or forwards) based on our available developer resources and/or community volunteers.

- 7.0 Beta 1** (released March 3, 2020) : Initial beta release, focusing on Security, Performance and Browse updates
- 7.0 Beta 2** (released April 20, 2020): Beta release focusing on Authentication / Authorization enhancements/fixes. Administrative Editing. Item Versioning.
- 7.0 Beta 3** (released July 2, 2020): Beta release focusing on Account Profiles, Submission/Workflow enhancements, Administrative tools
- 7.0 Beta 4** (released: Oct 12, 2020): Beta release focusing on SEO enhancements, Batch processing, Solr-based Statistics, GDPR. See [DSpace 7 Beta 4 project board](#) for a list of all tickets completed in this release.
- 7.0 Beta 5** (goal: Jan 2021): Theming enhancements, stability/performance fixes, and general bug fixes & improvements. See [DSpace 7 Beta 5 project board](#) for all tickets planned for this release.
- 7.0 Community Testathon** (*dates TBA*): Coinciding with the release of Beta 5, we will be running a Community-wide 7.0 Testathon (similar to [v6.0 Testathon](#)) to allow community members (like you) help us to locate any remaining major bugs that need to be resolved prior to 7.0 final.
- 7.0 Release** (*timeline TBD after Testathon*): Final, production ready release of 7.0. Will be released as soon as all above Betas have been completed & any outstanding major bugs have been resolved. *Roughly estimated at 1-2 months after last Beta.*
- 7.1 Release** (*timeline TBD after 7.0*): See [DSpace 7.1 project board](#) for all tickets planned/scheduled for this release. Note that it includes some features that were delayed for post-7.0. *Release timeline is depends on developer resources available after 7.0.*
- 7.2 Release** (*timeline TBD after 7.1*): See [DSpace 7.2 project board](#) for all tickets planned/scheduled for this release. Note that it includes some features that were delayed for post-7.0. *Release timeline depends on development resources available after 7.1.*

The final list of tasks to complete are listed in our [DSpace 7 GitHub Project Boards](#).

How you can help

- **Development:** If you are a developer & wish to get involved with the 7.x development process, get in touch with [Tim Donohue](#) or join one of our weekly [DSpace 7 Working Group](#) meetings.
 - We especially have a need for developers willing to help with testing Pull Requests and Code Reviews (Java or Angular). This is a good way to "get your feet wet" and better understand the platform before doing development.
- **Translations:** If you are interested in helping create translations of the new UI, see [DSpace 7 Translation - Internationalization \(i18n\) - Localization \(l10n\)](#)

- **Documentation:** If you are interested in helping us improve our documentation (especially user-facing documentation) for 7.x, we could use some volunteers to help "comb" through the old docs and update/improve examples based on the new User Interface. See [DSpace 7 Documentation](#) for more info, or contact [Tim Donohue](#).
- **Try out DSpace 7 early!** As we move forward in the 7.0 Staged Beta Release process, we really need community testers! If you ever want to try out the latest & greatest code, we have a guide to do so at [Try out DSpace 7](#). If you notice any issues or bugs, please feel free to report them to us! See the section on [Reporting Issues](#) on that same wiki page.