

# 2018 Sprint Schedule

## Background

Sites have asked for a sprint schedule at least six months out so that they can commit to sprints, and organize topics for sprints.

No expectation that people would participate in each sprint. Participate in the sprints of interest.

Avoid Thanksgiving and the December holidays.

Critical mass – sprint leader experienced with vivo community development process (1), topics (1-3), developers (2-4 per topic), committers (1 per topic)

## 2018 Schedule

April 23 - May 4 [2018-04 Sprint - Proposed Tasks](#)

May 21 - June 1 [2018-05-21 - 1.10 Release Planning Meeting](#)

December 3 - 7 [2018-12 Sprint](#)

## 2019

The sprint schedule below has been approved by [VIVO Leadership Group](#). Please plan to participate!

- March 18-29
- June 17-28
- September 16-27
- December 2-13