

2021-12 DuraCloud Community Sprint Notes

Call Details

- Daily Standup (M-F)
- Time: 1:00pm ET / 12:00pm CT / 11:00am MT / 10:00am PT
- Join Zoom meeting: <https://lyrasis.zoom.us/j/87638322350?pwd=YlhSjNrVTFGd2xiV2dkdFdxSIBSdz09&from=addon>

Participants


- [Bill Branan](#)
- [Nicholas Woodward](#)
- [Andy Foster](#)
- [Danny Bernstein](#)

Resources

- [Release 7.1.0 Actions](#)
- [Kanban Board](#)
- [Backlog](#)

Notes

Day 1 (Monday, 2021-12-06)

- Goals for the week:
 - Release testing!
 - Resolving issues encountered
 - Release DuraCloud 7.1
- Plan
 - Focus on release of duracloud-db, duracloud, management console, and snapshot first.
 - When all of the above are completed, resume testing on <https://github.com/duracloud/mill/pull/50> and work toward a mill release.
- Notes
 - Bill to ensure list of completed issues to test in the release actions page is complete ✓
 - Danny to pull out IRODS storage provider (and its dependency)
 - Bill to add Github Actions to MC and Snapshot
 - Everyone to jump in on testing - drop an  icon in the spots where you're working
 - Nick to create a PR to include the rewrite condition in the beanstalk config. This appears to resolve the health check issue

```
RewriteCond %{HTTP_USER_AGENT} !ELB-HealthChecker
```

Day 2 (Tuesday, 2021-12-07)

- Topics
 - Status of testing
 - Tomorrow's call time
- Updates
 - Bill
 - DuraCloud integration tests don't seem to be completing, taking a long time
 - ZAP didn't bring up any high-level concerns, worth checking, but no blockers
 - PRs for github actions
 - Next: Regression Testing
 - Danny
 - Will push new build with latest from develop
 - Next: Continue to test issues.
 - Nick
 - Limited by AWS console
 - DuraCloud integration test failing, seems to be related to AWS outage
 - Application not working properly, seems to be due to AWS outage, with S3
 - Issues with mill, not being able to find m5.large. This instance type was likely chosen based on capacity and pricing at the time.
 - Next: Continue to test issues (synctool, snapshots)
 - Tomorrow's call at 12pm ET (1 hour earlier)

Day 3 (Wednesday, 2021-12-08)

- Updates
 - Bill
 - Integration tests are now passing, with the update to spring security. Should pay attention to special characters in testing.

- Regression tests tomorrow afternoon
 - Will review list of tickets
- Danny
 - Focused on testing the bridge today, 3 issues that need attention
 - Regression testing
- Nick
 - Few more PRs to review
 - Trying to get a full "mvn clean install" to complete (integration tests, S3 bucket permissions)
 - Dev bridge ticket, 1308, hard to test
 - 1330, there's still a couple references to IRODS in DurAdmin. Will create a PR to pull these out.
- Andy
 - Running through full build and integration test
 - Standing everything up against swift
 - Several items require AWS infrastructure
 - Question on dependency
 - Will put n/a for ticket where testing doesn't make sense

Day 4 (Thursday, 2021-12-09)

- 1308
 - when looking at snapshot, appears to have failed transfer from duracloud
 - ACTION (bill/danny) follow up
- 1279
 - nick to update
- Testing for everyone today, focus on completing look at regression tests
- Releasing on Friday or Monday
- Retrospective
 - Andy: Testing takes a full week, don't try to do anything else
 - Danny: Effective, continued standard approach and it worked
 - Nick: Motivation for working more tickets is that you have less testing to do!

Day 5 (Friday, 2021-12-10)