

# 2012-07-24 DfR Management Mtg

## Top Level 0.2 Deliverables/Status

### Sync Tool

- Design work done
- Danny doing some UI development at this stage - will have something to demo by 2nd wk in August (not required for 0.2)

### DuraCloud

- We will authenticate to DuraCloud console with Shib (not Fedora/Sidora)

### OCS (*about 10 more work days*)

- Current code has to be wrapped into an execution environment
- Get the signal that content was ingested in DuraCloud (webapp listener)
- We know what the Fedora object should look like
- Kick off code that makes Fedora object
- The above work is covered in DfR101

### CloudSync

- Trying to make it part of 0.2 workflow; data will have to be stored in Sidora and DuraCloud (derivatives, like thumbnails)
- No development needed, just administration (DfR94); cron job will trigger a sync every once in a while

### Sidora

- We can do an internal demo for 0.2
- We will speak with DGI about getting a stable image
- A good time to refresh would be towards the end of August

**New Date for Release 0.2: August 7 (Note: Coincides with DuraCloud release week)**