DevMtg 2016-04-20
Developers Meeting on Weds, April 20, 2016

Today’s Meeting Times

- JIRA Backlog Hour: 16:00 UTC in #dspace IRC, i.e. one hour AFTER the meeting. During that hour, we will be working together to tackle our JIRA Backlog of "Received" tickets.
- DSpace Developers Meeting: 15:00 UTC in #duraspace IRC

Agenda

Ongoing Reminders

- DSpace UI Prototype Challenge: next mtg on Thurs, April 14 at 10:00am EDT
  - Reminder, Angular 2 "expanded prototype" is being built at: https://github.com/DSpace-Labs/angular2-ui-prototype (See README and Project's Wiki for more details)

Discussion Topics

1. DSpace 6.0 Status
   a. 6.0 Timeline:
      i. Release Candidate 1 (RC1): ~April 21
      ii. Testathon: April 25 through May 6 (two weeks): DSpace Release 6.0 Testathon Page
      iii. RC2: May 13
      iv. Final Release: Around May 26
   b. Current 6.0 status:
      i. One blocker before RC1: Unable to locate Jira server for this macro. It may be due to Application Link configuration.
      ii. Seven (7) outstanding "Improvement" PRs: https://github.com/DSpace/DSpace/pulls?q=is%3Aopen+is%3Apr+milestone%3A6.0+label%3A%22Improvement%22
      iii. Six (6) outstanding "code task" PRs: https://github.com/DSpace/DSpace/pulls?q=is%3Aopen+is%3Apr+milestone%3A6.0+label%3A%22code+task%22
   c. Testathon Planning:
      - Who will cut the RC1 release?
      - Who will update demo.dspace.org?
      - Reminder email out for Monday morning.
      - Other steps?
   d. All the PRs flagged for 6.0 (some may need rescheduling): https://github.com/DSpace/DSpace/pulls?q=is%3Aopen+is%3Apr+milestone%3A6.0

2. Other topics?

Meeting Notes

Meeting Transcript


Action Items

(If any)