2018-05-31 DSpace 7 Working Group Meeting

Date
31 May 2018 from 14:00-15:00 UTC
Location: DSpace Meeting Room

Agenda

- OR2018 planning
- General development / planning updates (Tim)
  - Dev Planning Spreadsheet: [https://docs.google.com/spreadsheets/d/18brPF7cZy_UKyl97Ta44UJg5Z8OwJGIGPi7PLoPJVz-g3g/edit?usp=sharing](https://docs.google.com/spreadsheets/d/18brPF7cZy_UKyl97Ta44UJg5Z8OwJGIGPi7PLoPJVz-g3g/edit?usp=sharing)
- Sprint Planning: DSpace 7 Community Sprints
- Quick updates on Angular UI tickets and/or PRs (Art)
- Quick updates on REST API tickets and/or PRs (Andrea)
- Other topics?

Attendees

- Art Lowell (Atmire)
- Andrea Bollini (4Science)
- Tim Donohue
- Giuseppe Digilio (4Science)

Notes

- General Updates
  - Reminder of DSpace 7 Community Sprint 2 and DSpace 7 Community Sprints (for signup)
- Open Repositories 2018 (June 4-7) Planning
  - Planning for demo (see actions below)
    - Giuseppe Digilio (4Science) has an in progress Submission / MyDSpace UI PR for the new "or2018" branch: [https://github.com/DSpace/dspace-angular/pull/272](https://github.com/DSpace/dspace-angular/pull/272)
  - Planning for workshops
    - REST API Workshop (Andrea, Terry & Tim)
    - Angular UI Workshop (Art & Tim)
  - DSpace 7 Update talk (Tim)
- Angular UI Team updates
  - Merged PRs:
  - In Progress tickets / PRs:
  - Tickets / PRs requiring review:
- REST API / Java backend Team updates
  - Merged PRs:
  - In Progress tickets / PRs:
  - Tickets / PRs requiring review:
- Upcoming Schedule
  - Art L is out until our meeting on June 28th.
  - Andrea B out until our meeting on June 21st.
- **Next Meetings will be AFTER OR2018**, on Thurs, June 14 at 14:00UTC in DSpace Meeting Room
  - Reviewing code from OR2018.
    - Art L wants to review the Angular PRs.
    - REST API PRs would be good to merge to master.