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2021-06-08 Whitman College Migration Pilot Check-in
Attendees

Alan Stanley
Amy Blau
Dana Bronson
Dara Virks
David Wilcox
Kun Lin
Paige Morfitt 

Agenda

Topic

Stand-up

What has everyone been working on?
What will you be working on over the next couple weeks?
Are there any blockers that are preventing you from getting work done?

Sample Data issues and questions

Priorities and areas of focus

Timeline for remaining work
Possible cut-over date
Documentation tasks

Wrap-up and next steps

Notes
Dara

Working in BD base theme
OCR issue has been resolved, tab is still visible
Doing QC on Access Controls work
Next sprint: SSO
Update Whitman staging early next week and then update prod by late next week
Long titles - how should this be handled?

Amy will work with the metadata group on this
Amy

Access Controls are required for cut-over
Need to look at VTT transcripts
Newspaper ingest - how to speed up ingest
Blocks and vanity URLs - wait until migration is complete to play around on staging
SSO and domain name cut-over

SSO is pretty straightforward, same with cut-over
Differences in spreadsheet prep for Workbench vs. IMI ingest

Whitman team will work with Alan on this offline 
Display hints

Images get Open Seadragon, PDFs get PDF.js
Alan

Ingest is likely to take weeks rather than months
Hypercube does not scale well, but Alan has workarounds in place

Working on bringing OCR over from 7.x instead of generating new OCR

Actions
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