

# 2018-08-02 DSpace 7 Working Group Meeting

## Date

02 Aug 2018 from 14:00-14:15 UTC

Location: [DSpace Meeting Room](#)

## Agenda

- General development / planning updates (Tim)
  - Sprint Planning: [DSpace 7 Community Sprints](#)
  - [DSpace 7 Entities Working Group \(2018-19\)](#)
- Quick updates on Angular UI [tickets](#) and/or [PRs](#) (Art)
- Quick updates on REST API [tickets](#) and/or [PRs](#) (Andrea)
- [Last 10 mins] Development planning/updates in [Development Planning Spreadsheet](#).

## Attendees

- [Art Lowel \(Atmire\)](#)
- [Tim Donohue](#)
- [Terrence W Brady](#)
- [Giuseppe Digilio \(4Science\)](#)
- [Mark H. Wood](#)
- [Pablo Prieto](#)

## Notes

- General Updates (Tim)
  - [DSpace 7 Entities Working Group \(2018-19\)](#) page now exists. This is a separate/new working group. Call for participants coming in next week or two. First meetings won't start likely until late Aug or early Sept.
- Angular Team Updates
  - Merged PRs:
  - In Progress tickets / PRs:
    - Kristoff's Browse By Title / Metadata Pull Request is still being worked on. Should be ready next week.
  - Tickets / PRs requiring review:
    - Giuseppe's PR: <https://github.com/DSpace/dspace-angular/pull/279>
      - Art will review
      - Tim will test
    - Lotte's final Search PR now ready: <https://github.com/DSpace/dspace-angular/pull/280>
      - Currently tests fail cause this is blocked by several REST API PRs (see comments in PR description)
    - Docker PR: <https://github.com/DSpace/dspace-angular/pull/278>
      - More documentation on DSpace + Docker at: <https://dspace-labs.github.io/DSpace-Docker-Images/>
      - While DockerFile is proposed to be in the main codebase (to allow easier building), the various Docker Compose files are still maintained in the separate repo at <https://github.com/DSpace-Labs/DSpace-Docker-Images>
      - All note that this PR should just be merged. It's ready and Terry & Pablo have been testing/working with it.
- REST Team Updates
  - Merged PRs:
  - In Progress tickets / PRs:
  - Tickets / PRs requiring review:
    - Pablo's PR needs final approval: <https://github.com/DSpace/DSpace/pull/2108> Some disagreement about where the code should sit.
      - [Tim Donohue](#) will review.
    - Blockers for Lotte's Search PR
      - <https://github.com/DSpace/DSpace/pull/2109> - Final approval from [Tim Donohue](#) needed. Javadocs were added.
        - [Terrence W Brady](#) will give a second review
      - <https://github.com/DSpace/DSpace/pull/2041> - Final approval from [Tim Donohue](#) needed. Javadocs were added.
      - <https://github.com/DSpace/DSpace/pull/2125> - Some disagreement around appropriate endpoint. We may need to move this forward quickly as-is, and create a ticket to correct later.
    - <https://github.com/DSpace/DSpace/pull/2134>
      - Needs testers for Docker. This is also planned to be ported to master, 4.x and 5.x once ready/tested.
- [Development Planning Spreadsheet](#)
  - We walked through Authentication/Authorization section, adding notes on areas where there were questions
  - Also updated status on Submission section Angular UI
  - The Summary page should have spots to add in links. Tim will update spreadsheet
  - Next week, continue from Submission section
- **The Next Meeting will be on Thursday, Aug 9 at 14:00UTC (10:00am EDT) in [DSpace Meeting Room](#)**
  - [Terrence W Brady](#) will be out the next 2 weeks (back week of Aug 20)
  - [Giuseppe Digilio \(4Science\)](#) will be out the next 3 weeks (back week of Aug 27)