

# 2018-09-13 DSpace 7 Working Group Meeting

## Date

13 Sep 2018 from 14:00-15:00 UTC

Location: [DSpace Meeting Room](#)


## Agenda

- General development / planning updates (Tim)
  - Sprint Planning: [DSpace 7 Community Sprints](#)
  - [DSpace 7 Entities Working Group \(2018-19\)](#)
- Quick updates on Angular UI [tickets](#) and/or [PRs](#) (Art)
- Quick updates on REST API [tickets](#) and/or [PRs](#) (Andrea)
- Announce next [DSpace 7 Community Sprints](#) (Weeks of Oct 1 and 8)
- [Last 10 mins] Development planning/updates in [Development Planning Spreadsheet](#).

## Attendees

- [Art Lowel \(Atmire\)](#)
- [Andrea Bollini \(4Science\)](#) (out)
- [Tim Donohue](#)
- [Pablo Prieto](#)
- [Mark H. Wood](#)
- [Giuseppe Digilio \(4Science\)](#)
- [Ben Bosman](#)
- [Chris Wilper](#)
- [Terrence W Brady](#)

## Notes

- General Updates (Tim)
  - [DSpace 7 Entities Working Group \(2018-19\)](#) second meeting
  - Announcement of next [DSpace 7 Community Sprints](#) was sent out. Two folks signed up already.
- Angular Team Updates
  - Merged PRs:
    - <https://github.com/DSpace/dspace-angular/pull/288>
  - In Progress tickets / PRs:
    - Create & Update for Communities/Collections (Kristof)
    - Angular 6 Upgrade (Lotte) - NOTE: This upgrade will wait until after submission PR is merged.
  - Tickets / PRs requiring review:
    - Kristoff's Browse By Title / Metadata Pull Request: <https://github.com/DSpace/dspace-angular/pull/283>
      - **Needs re-review from Tim & test**
    - Giuseppe's PR : <https://github.com/DSpace/dspace-angular/pull/279>
      - No updates from last week
      - t: Unable to locate Jira server for this macro. It may be due to Application Link configuration.
    - Janitor P
      - ~~Patrick will be out for some time. Needs to step away from DSpace for now.~~
      - Terry will remove review request
      - Tim will update to note we are waiting on a Janitor user to fully test before merging.
    - "master" branch authentication not working
      - Lotte tried to fix, but response from REST API is s here: Unable to locate Jira server for this macro. It may be due to Application Link configuration.
- REST Team Updates
  - Open PRs: <https://github.com/DSpace/DSpace/pulls?q=is%3Apr+is%3Aopen+label%3A%22REST+API+v7%22+sort%3Aupdated-desc>
  - Merged PRs:
    - <https://github.com/DSpace/DSpace/pull/2111>
  - In Progress tickets / PRs:
  - Tickets / PRs requiring review:
    - <https://github.com/DSpace/DSpace/pull/2173> ("Starts With" endpoint)
      - Pablo notes that pagination isn't keeping most extra variables
      - "SortValue" is being lost in pagination.
        - Traced the problem to fact that the PageObject has only page # and total pages. LinkBuilder loses other information.
        - PageObject is from Spring Framework. Do we need to subclass this or resolve this in another way?

- Bug in the pagination of DSpace 7 REST API. First page works fine, but second page doesn't (cause all other params are not kept)
    - Expects this same behavior may be happening on **all** endpoints using pagination.
  - Pablo will create a ticket linking to his wiki notes to track this
    - [startsWith - DSpace 7 & DSpace 6](#) (requires a wiki account to login)
  - <https://github.com/DSpace/DSpace/pull/2188>
    - Needs reviewers
  - <https://github.com/DSpace/DSpace/pull/2189>
    - Looks good, should be mergeable. [Andrea Bollini \(4Science\)](#) said he would review (we'll check with him next week)
  - <https://github.com/DSpace/DSpace/pull/2175> (new metadata as resource endpoint / idea)
    - Feedback was summarized in this PR
    - Questions about whether the idea of "projections" is still happening, and whether that could provide some clarity on a path forward
    - Tim will add as a topic for next week (Andrea, Chris & Terry should all be in the meeting)
  - <https://github.com/DSpace/DSpace/pull/2187>
    - Code looks fine overall (both Tim & Ben reviewed)
    - But, it needs inline code comments & integration tests
    - It'd also be useful to describe how we anticipate (eventually) fixing DS-4006 (usability bug)...so that we can enhance the description of DS-4006.
  - <https://github.com/DSpace/DSpace/pull/2129>
    - Almost ready to go. Needs integration tests. **Mark is planning to work on this today**
  - UPDATE FROM Andrea: <https://github.com/DSpace/DSpace/pull/2103#issuecomment-420972209>
    - larger PR was closed and is being split up
- [Development Planning Spreadsheet](#)
    - Completed through 7.13 (mid way through Content Mgmt section)
  - **The Next Meeting will be on Thursday, Sept 20 at 14:00UTC (10:00am EDT) in DSpace Meeting Room**