

2019-05-30 DSpace 7 Working Group Meeting

- [Date](#)
- [Agenda](#)
- [Attendees](#)
- [Current Work](#)
 - [Tickets / PRs In Progress](#)
 - [PRs Needing Review](#)
 - [PRs Merged this week!](#)
 - [BLOCKED](#)
 - [Delayed](#)
- [Priorities for Preview Release](#)
- [Notes](#)

Date

30 May 2019 from [14:00-15:00 UTC](#)

Location: <https://duraspace.zoom.us/my/dspace> (Meeting ID: 502 527 3040).

- More connection options available at [DSpace Meeting Room](#)

Agenda

- (15 mins) Developer Stand Up - Developers give brief updates on their effort (or their team's effort).
 - Update/see "Current Work" section below based on your status. *Please feel free to update prior to meeting.*
 - Please highlight any new work (needing reviews/testing), any blockers (for you), and any discussion topics you may have.
- (30 mins) General Discussion Topics
 1. OR2019 Planning
 - a. Which features to complete before OR2019?
 - i. Theming/Branding strategy, One Webapp refactor, Solr upgrade process??
 2. Improved Estimation Strategy for Beta release. (Estimates should include time for discussion / code reviews, also should be done by multiple developers)
 - a. [Development Planning Spreadsheet](#) needs to be updated, so that we can determine what (outstanding) tasks need estimation.
 - b. Will be using [Wideband Delphi estimation technique](#)
- (15 mins) Planning for next week
 - Assigning PRs for Review
 - Next tasks from [Development Planning Spreadsheet](#)

Attendees

- [Art Lowel \(Atmire\)](#)
- [Andrea Bollini \(4Science\)](#)
- [Tim Donohue](#) - **ON HOLIDAY MAY 24-29**
- [Heather Greer Klein](#)
- [Lieven Droogmans](#)
- [Mark H. Wood](#)
- [Giuseppe Digilio \(4Science\)](#)
- [Ben Bosman](#)
- [Pascal-Nicolas Becker](#)
- [Chris Wilper](#)
- [Terrence W Brady](#)
- [Pablo Prieto](#)
- [Paulo Graça](#)
- [Bill Tantzen](#)

Current Work

Legend for status icons

★ = Highest Priority tasks (please prioritize these reviews/tasks over others). Currently this lists tasks/features that need to be completed for Preview Release.

★ = Priority for OR2019 (Preview #2 Release).

blocked URL = review done (this week), changes were requested.

blocked URL = review done, approved.

⚠ = review done, merge conflict or other minor changes requests

Tickets / PRs In Progress

1. (Angular) Adding Accessibility via Travis CI <https://github.com/DSpace/dspace-angular/pull/356> (work in progress) (Lower priority)
2. blocked URL (Angular Bug) <https://github.com/DSpace/dspace-angular/issues/368> (Art Lowel (Atmire))
3. (REST Contract) Edit Homepage news: <https://github.com/DSpace/Rest7Contract/pull/45> (Ben Bosman - has outstanding questions/comments) (Lower priority)
4. (REST) DS-4043: Revisit the security layer of the submission (work in progress) Andrea Bollini (4Science)
5. blocked URL (REST Contract) Group and eperson management: <https://github.com/DSpace/Rest7Contract/pull/41> (Waiting on updates from Ben Bosman)
6. blocked URL (REST) Pagination issues on Items findAll - <https://github.com/DSpace/DSpace/pull/2406> (Waiting on updates from Andrea Bollini (4Science))
7. (Backend) DS-4257: Renaming "dspace-spring-rest" to "dspace-server" (Tim Donohue). (Timeline: Not likely to be completed until after OR2019)

PRs Needing Review

1. (REST Contract) Bitstream formats: <https://github.com/DSpace/Rest7Contract/pull/59> (blocked URL Paulo Graça , ✓ Tim Donohue , ✓ Andrea Bollini (4Science))
2. (REST Contract) PUT contract in relationships: <https://github.com/DSpace/Rest7Contract/pull/60> (Tim Donohue , Paulo Graça)
3. (REST) Refactor PatchBadRequestException to DSpaceBadRequestException and fix improper 500 response errors: <https://github.com/DSpace/DSpace/pull/2403> (Paulo Graça , ✓ Andrea Bollini (4Science))
4. ★ (LOW PRIORITY) (REST) DS-4210 Deposit on collection without workflow seems to fail (405 but succeed) (work in progress - Needs support on identify failure on the test env will be appreciated): <https://github.com/DSpace/DSpace/pull/2429> (Chris Wilper)
5. (REST) Updating Owning Collections (Moving Items between collections): <https://github.com/DSpace/DSpace/pull/2283> (Tim Donohue , blocked URL Ben Bosman)
6. (REST) Item Mapper functionality: <https://github.com/DSpace/DSpace/pull/2282> (Tim Donohue , Ben Bosman)
7. (REST) PUT contract in relationships: <https://github.com/DSpace/DSpace/pull/2440> (related to Contract PR#60) (Paulo Graça , Tim Donohue)
8. ★ (HIGH PRIORITY) (Angular) Transfer to .po message format - Initial PR: <https://github.com/DSpace/dspace-angular/pull/366> (Paulo Graça , ✓ Tim Donohue , Art Lowel (Atmire))
9. blocked URL (MEDIUM PRIORITY) (Angular) Group entity types together: <https://github.com/DSpace/dspace-angular/pull/401> (✓ Tim Donohue , Paulo Graça)
10. (Angular) Deleting relationships: <https://github.com/DSpace/dspace-angular/pull/402> (Paulo Graça , Tim Donohue)
11. blocked URL (HIGHEST PRIORITY) (Angular) Fix fixed filters issue <https://github.com/DSpace/dspace-angular/pull/407> (MERGE FIRST) (Paulo Graça , Tim Donohue)
12. (Angular) Switch to using HAL links for entity relationships <https://github.com/DSpace/dspace-angular/pull/408> (Dependent on PR#401) (Paulo Graça , Tim Donohue)
13. (Angular) Security fix for WS-2019-0058: <https://github.com/DSpace/dspace-angular/pull/410> (Travis build Dependent on 407. Tim Donohue - Merge after #407)
14. (Backend) Upgrading to Handle Server v9: <https://github.com/DSpace/DSpace/pull/2394> (Mark H. Wood, Ben Bosman)
15. (Backend) Our extensive EHCache configuration is ignored: <https://github.com/DSpace/DSpace/pull/2397> (Terrence W Brady , ✓ Tim Donohue, Chris Wilper)
16. (Backend) Make hard-coded list of metadata registry files configurable: <https://github.com/DSpace/DSpace/pull/2116> (✓ Tim Donohue , Ben Bosman)
17. (Backend) Minor dependency updates to "master": <https://github.com/DSpace/DSpace/pull/2425> (✓ Mark H. Wood , NEEDS SECOND REVIEWER)
18. (Backend) Update email templates to use Velocity (for richer, powerful templates): <https://github.com/DSpace/DSpace/pull/1992> (NEWLY UPDATED PR)

PRs Merged this week!

1. (first PR goes here)

BLOCKED

1. (Angular) Move Item Component: <https://github.com/DSpace/dspace-angular/pull/335>
 - a. Blocked by DSpace PR#2283
2. (Angular) Item-Collection Mapper: <https://github.com/DSpace/dspace-angular/pull/348>
 - a. Blocked by DSpace PR#2282

Delayed

1. (REST Contract) Edit Homepage News: <https://github.com/DSpace/Rest7Contract/pull/45>
 - a. Delayed until after Preview release. General agreement (in meeting on March 21, 2019) that storing HTML in metadata fields is not really ideal behavior. Metadata (from a librarian standpoint) tends to be free of format-related markup (as that allows for easier sharing, understanding of metadata. Currently Community & Collection homepage information is HTML-based and **is stored in metadata** that is appropriate for a minor subset of information (like the title) but it is better to move large/rich text to bitstreams.
 - b. Proposal here is to consider storing HTML-based markup (for Site, Community & Collection homepages) in Bitstream(s) associated with the object in question. May allow for more CMS-lite behavior in the future
 - c. Timeline for this is uncertain. Possibly in 7 or 8. May depend on how/whether it can be scoped.
2. (REST) Scripts & Processes endpoint: <https://github.com/DSpace/Rest7Contract/pull/17>
3. Concurrency in DSpace 7 (or 8). What do we want to do when multiple editors are editing the same object? Needs further analysis regarding implementation details
 - a. We've decided (in meeting on March 7, 2019) to use ETags to implement concurrency. REST Contract notes on ETags: <https://github.com/DSpace/Rest7Contract#etags--conditional-headers>
 - b. ETags only update if the two fields match. If someone edits first, your edit would fail and you would get a fail response (422?)
 - c. ETags seems to have broader support in other REST APIs. Recommended also by both Art and Andrea.

Priorities for Preview Release

As discussed in previous DSpace 7 meetings, our DSpace 7 Preview release is aimed for early May, followed by a Preview #2 in May (before OR2019). The top priorities for the Preview Release are (in this order):

1. Submission & Workflow UI / backend
2. Configurable Entities (from [DSpace 7 Entities Working Group \(2018-19\)](#))
3. [Upgrading Solr Server for DSpace](#) (not required for Preview, as there's no user facing features. However, the earlier we feel comfortable merging this effort the better)

Priorities for OR2019 revolve around features or needs that we want to show off in Workshops/Presentations. These include

1. Finalizing theming/branding strategy for new UI
2. [DSpace Backend as One Webapp](#)
3. Finalizing (as much as reasonable) the upgrade process (including Solr, Handle Server, etc)

Notes

- Travis CI + Docker Compose for testing of Angular
 - Docs: <https://docs.travis-ci.com/user/docker/#using-docker-compose>
 - Blogpost on how to do it: <http://elliott.land/post/using-docker-compose-on-travis-ci>
 - An example travis.yml file: <https://github.com/Ortus-Solutions/docker-buildfiles/blob/master/.travis.example.yml>