

2020-10-20 DuraCloud Contributor Call

Call Details

- Time: 11:00am Eastern Time ([find your time here](#))
- Join Zoom meeting: <https://lyrasis.zoom.us/j/464034063?pwd=VHZtMTZVQk03ZFp0YW1lVW5qdEZlQT09>
- 🕒 - Indicates who will be leading discussion
- ⭐ - Indicates who will be taking minutes

Attendees

- [Bill Branan](#) 🕒
- [Nicholas Woodward](#)
- [Courtney C. Mumma](#) (out)
- [Danny Bernstein](#) ⭐
- [Andy Foster](#) (out)

Agenda

(If you have an agenda suggestion/addition, please leave a comment!)

- Updates - status and activity
 1. LYRISIS
 2. TDL
 3. U Toronto
- Release Planning
 - What needs to be included in the 6.3.0 release that isn't yet done?

key	summary	updated	status	resolution	assignee
Unable to locate Jira server for this macro. It may be due to Application Link configuration.					

- [Release 7.0.0 Actions](#) - Capturing the list of issues to complete for the release here.
 - Make sure to tag all completed tickets with `duracloud-6.3.0` fix version
 - Once all of the issues in the list are complete, then we can start the release testing process
- Assigning items selected for release that are unassigned

Resources

JIRA

- [Backlog](#)
- [Kanban board](#)
- [Priority issues list](#)

DuraCloud documentation

1. [User documentation \(wiki\)](#)
2. [Deployment documentation \(github\)](#)

Minutes

Tickets to be included:

- Plan is to aim do everything on the list except for the RTMP ticket.

Possibly plan a "release sprint" December 1-4

With a release before end of December 2020.

Actions