

2020-12 Fedora 6 Sprint

November 30 - December 04

Participants

- 1. [Danny Bernstein](#)
- 2. [Andrew Woods](#)
- 3. [Jared Whiklo](#)
- 4. [Peter Winckles](#)

Objectives

- 1. Move towards Beta

Tickets

[Sprint board](#)

In-Review

type	key	summary	assignee	reporter	priority	status	resolution	created	updated	due
Unable to locate Jira server for this macro. It may be due to Application Link configuration.										

Features

- 1.
- 2.
- 3.
- 4. Unable to locate Jira server for this macro. It may be due to Application Link configuration.

Bugs

- 1.
- 2.
- 3.
- 4.
- 5.
- 6. Unable to locate Jira server for this macro. It may be due to Application Link configuration.

Stand-up Reports

2020-12-04 (Friday)

awoods 10:49 AM

[Fedora 6 Standup]

Finished yesterday:

- Merged: Stacktrace on webapp shutdown
 - <https://jira.lyrasis.org/browse/FCREPO-3368>
- Implemented: Scale tests - Archival Groups with Versions
 - <https://jira.lyrasis.org/browse/FCREPO-3555>

Working on today:

- Reviewing all the tickets!

Blockers:

- None

whikloj 10:55 AM

[Fedora 6 Standup]

Finished yesterday:

- Finished "Spaces in IDs create problems when working with RDF"
 - <https://jira.lyrasis.org/browse/FCREPO-3539>

Working on today:

- Update migration-utils to output expected OCFL structure
 - <https://jira.lyrasis.org/browse/FCREPO-3556>
- Review documentation work

Blockers:

- none

dbernstein 1:36 PM

[Fedora 6 Standup]

Finished yesterday:

- <https://jira.lyrasis.org/browse/FCREPO-3290>: repository root only exists in mutable head.

Working on today:

- addressing feed back on <https://jira.lyrasis.org/browse/FCREPO-3332> (side loading)
- looking at <https://jira.lyrasis.org/browse/FCREPO-3541>

Blockers:

- none

2020-12-03 (Thursday)

Peter Winckles 8:26 AM

Yesterday

- Locking in review: <https://jira.lyrasis.org/browse/FCREPO-3123>
- ID restrictions in review: <https://jira.lyrasis.org/browse/FCREPO-3537>
- Did an initial review of the side-loading

Today

- PR reviews
- Will work on URI encoding (<https://jira.lyrasis.org/browse/FCREPO-3539>) or improving the Fedora migration startup experience (<https://jira.lyrasis.org/browse/FCREPO-3355>)

Blockers

- None

awoods 10:09 AM

[Fedora 6 Standup]

Finished yesterday:

- Merged: Add search support to HTML UI
 - <https://jira.lyrasis.org/browse/FCREPO-3351>
- Implemented: Verify that JMeter tests work with fcrepo-docker
 - <https://jira.lyrasis.org/browse/FCREPO-3550>
- Merged: fcrepo-upgrade-utils: Transform WebAC representation from..
 - <https://jira.lyrasis.org/browse/FCREPO-2985>

Working on today:

- Reviewing tickets
- Start archival group / versioning scale test
 - <https://jira.lyrasis.org/browse/FCREPO-3555>

Blockers:

- None

whikloj 10:12 AM

[Fedora 6 Standup]

Finished yesterday:

- U
- R
- Made an attempt at membership hash adjustments

Working on today:

- Might make another attempt at membership hashes

Blockers:

- Driving my son to school at 11:20 ET

Unable to locate Jira server for this macro. It may be due to Application Link configuration.

2020-12-02 (Wednesday)

awoods 8:56 AM

[Fedora 6 Standup]

Finished yesterday:

- Merged: Implement <http://www.w3.org/ns/oa#PreferContainedDescriptions> hea..
 - <https://jira.lyrasis.org/browse/FCREPO-3525>
- Closed: Migration failure: Unable to resolve internal ID
 - <https://jira.lyrasis.org/browse/FCREPO-3544>
- Reviewed/Merged: Refactor fedora ontology class names into constant values
 - <https://jira.lyrasis.org/browse/FCREPO-1940>
- Reviewed/Reopened: fcrepo-upgrade-utils: Transform WebAC representation..
 - <https://jira.lyrasis.org/browse/FCREPO-2985>
- Reviewed/Reopened: Add search support to HTML UI
 - <https://jira.lyrasis.org/browse/FCREPO-3351>

Working on today:

- Reviewing tickets
- Creating test result wiki templates

Blockers:

- None

whikloj 9:52 AM

[Fedora 6 Standup]

Finished yesterday:

- Finished adding Search to HTML UI - <https://jira.lyrasis.org/browse/FCREPO-3351>

Working on today:

- eTags need to update when membership change - <https://jira.lyrasis.org/browse/FCREPO-3541>

Blockers:

- none

Peter Winckles 11:18 AM

Yesterday

- Working on resource locking:

Unable to locate Jira server for this macro. It may be due to Application Link configuration.

Today

- Finishing lock testing

Blockers

- A few personal matters have required my attention

dbernstein 11:59 AM

Yesterday:

- Working on <https://jira.lyrasis.org/browse/FCREPO-3332>: Implement Side-loading

Today:

- Finish up <https://jira.lyrasis.org/browse/FCREPO-3332>: Implement Side-loading
- Code review or grab another ticket

Blockers:

- None

2020-12-01 (Tuesday)

awoods 8:43 AM
[Fedora 6 Standup]
Finished yesterday:
- Reviewed/Reopened: Implement <http://www.w3.org/ns/oa#PreferContainedDesc..>
- <https://jira.lyrasis.org/browse/FCREPO-3525>
- Reviewed/Merged: Upgrade Utils release commits
- <https://github.com/fcrepo-exts/fcrepo-upgrade-utils/pull/28>
- Rebased/Pushed: Remove "respository" typos
- <https://jira.lyrasis.org/browse/FCREPO-3534>

Working on today:
- Reviewing tickets
- Creating test result wiki templates

Blockers:
- None

whikloj 9:14 AM
[Fedora 6 Standup]
Finished yesterday:
- Worked on search interface in UI
- <https://jira.lyrasis.org/browse/FCREPO-3351>
- Updated: Implement <http://www.w3.org/ns/oa#PreferContainedDesc..> with code review changes
- <https://jira.lyrasis.org/browse/FCREPO-3525>

Working on today:
- Complete minimal search interface
- Watch the utility workers out my window

Blockers:
- None

Peter Winckles 1:52 PM
Yesterday:

- Started working on the resource locking:

Unable to locate Jira server for this macro. It may be due to Application Link configuration.

Today:

- Continuing to work on the locking. I have an implementation in place, but a lot of outstanding testing to do

Blockers:
- None

dbernstein 2:14 PM
Yesterday:
- Issued PR for <https://jira.lyrasis.org/browse/FCREPO-2985>: ACLs being converted in 4.7.5->5.x upgrade
Today:
- Starting <https://jira.lyrasis.org/browse/FCREPO-3332>: Implement Side-loading
Blockers:
- None

Standup Reports

Template

```
[Fedora 6 Standup]
Finished yesterday:
{ticket titles and associated JIRA links}
{AND please include brief textual description}
Working on today:
{ticket titles and associated JIRA links}
{AND please include brief textual description}
Blockers:
{brief textual description}
```