

2021-04-13 DuraCloud Contributor Call

Call Details

- Time: 11:00am Eastern Time ([find your time here](#))
- Join Zoom meeting: <https://lyrasis.zoom.us/j/464034063?pwd=VHZtMTZVQk03ZFp0YW1lVW5qdEZlQT09>
- ★ - Indicates who will be taking minutes

Attendees

- Bill Branan ★
- Nicholas Woodward
- Danny Bernstein
- Andy Foster
- Lydia Tang
- Regrets - Courtney C. Mumma

Agenda

(If you have an agenda suggestion/addition, please leave a comment!)

1. Welcome Lydia! - introductions
2. Updates - status and activity
 - a. [DuraCloud Mill Docker/Terraform](#) - Danny
 - b. [Multi-part upload](#) - Mohana
 - c. Release 7.0 deployment status
3. Planning JIRA transition
4. Verify schedule for next development sprint
 - a. Scheduled for 2 weeks: July 5 - 9, 12 - 16
 - b. Kickoff meeting on July 2 (schedule a time for this)
5. Prioritizing tickets
 - a. [Backlog](#)
6. Docker/Terraform strategy

Resources

JIRA

- [Backlog](#)
- [Kanban board](#)
- [Priority issues list](#)

DuraCloud documentation

1. [User documentation \(wiki\)](#)
2. [Deployment documentation \(github\)](#)

Minutes

- Intros
 - Lydia is new hosting lead for LYRASIS: lydia.tang@lyrasis.org
 - Nick at TDL, working on DuraCloud since 2016
 - Andy running DuraCloud in Toronto
 - Opening for production plan in May. Will allow use of DuraCloud or Swift.
- Update
 - Danny has updated DuraCloud duplication policy editor
 - Univ of Toronto - Mohana still working on this, still trying to figure out the MD5 issue. Likely not going to get there before full production.
 - TDL - Focused more on Chronopolis
 - Release 7.0 rollout
 - Terminating beanstalk in a VPC is difficult. Can get into a zombie state. Easy to stop, not so easy to terminate. Especially if there are shared security groups.
 - Tries to delete everything associated with the beanstalk environment, so if there are shared elements (like a security group), it fails to terminate
 - Would be nice to get this in the documentation
- JIRA from LYRASIS
 - Options: JIRA Cloud, Github issues
 - Will have to redirect. We can't pick our URL.
 - Vireo project migrated to Github Issues, but the migration was painful. Nice to have everything under one roof.
 - Easy to create accounts in JIRA, but not everyone has a Github account

- Nick - have enjoyed hosted JIRA
 - Andy - using the hosted JIRA/Confluence as well, but very expensive
 - Determination: Move to using JIRA Cloud
- Next Sprint
 - Kickoff meeting: 11am ET on July 6
 - Standup calls: 11am ET, July 8, July 13, July 15
- Tickets
 - Split out Docker/Terraform, Andy will do Docker bit
 - DURACLOUD-1302 - really only an issue for LYRISIS, and may not be an issue if we adjust our pricing/account model structure