

2021-05-11 DuraCloud Contributor Call

Call Details

- Time: 11:00am Eastern Time ([find your time here](#))
- Join Zoom meeting: <https://lyrasis.zoom.us/j/464034063?pwd=VHZtMTZVQk03ZFp0YW1lVW5qdEZlQT09>
- ★ - Indicates who will be taking minutes

Attendees

- [Bill Branan](#) ★
- [Nicholas Woodward](#)
- [Danny Bernstein](#)
- [Andy Foster](#)

Agenda

(If you have an agenda suggestion/addition, please leave a comment!)

1. Updates - status and activity
 - a. [Multi-part upload](#) - Mohana
 - b. Archive-It Sync - Danny
2. JIRA transition: <https://duracloud.atlassian.net/browse/DURACLOUD>
3. Verify schedule for next development sprint
 - a. Scheduled for 2 weeks: July 5 - 9, 12 - 16
4. Review of backlog. Does anything need to be pulled forward?
 - a. [Backlog](#)
5. Docker/Terraform strategy

Resources

JIRA

- [Backlog](#)
- [Kanban board](#)
- [Priority issues list](#)

DuraCloud documentation

1. [User documentation \(wiki\)](#)
2. [Deployment documentation \(github\)](#)

Minutes

- Updates
 - LYRISIS
 - Danny updated ArchiveIt Sync to support Java 11
 - TDL - Deployed RTS with a few institutions
 - Audit AIP checksum is always different for all clients
 - Nick to test out Chris Wilper's PR for RTS (DSpace v7)
 - Andy - working on ticket with RabbitMQ not have an auto-incrementing
 - Multi-part to be looked at after launch
- DuraCloud Sprint: July 5 - 16
 - Check-ins on Tue/Thurs each week
- On next call, assign the existing set of tickets in the Selected for Dev category
- Docker/Terraform strategy
 - Andy not likely to get to this work in the next few weeks, was just planning to create the docker files
 - Danny starting with Terraform, starting on the Mill
 - May take a crack at the Dockerfiles as well, getting a review from Andy
 - Dockerfiles will live with the existing code (DuraCloud, MC, each Mill component)