2021-07-20 Whitman College Migration Pilot Check-in

Attendees

- Alan Stanley
- Amy Blau
- Dana Bronson
- Dara Virks
- David Wilcox
- Kun Lin
- Paige Morfitt

Agenda

Topic

Stand-up

- 1. What has everyone been working on?
- 2. What will you be working on over the next couple weeks?
- 3. Are there any blockers that are preventing you from getting work done?

Production Migration Schedule

Priorities and areas of focus

- 1. Timeline for remaining work
- 2. Possible cut-over date
- 3. Documentation tasks

Wrap-up and next steps

Notes

- 1. Functional requirements
 - a. Access controls
 - i. Flysystem access to items with access controls
 - 1. User would need to know the URI to the resource in order to find it. This URI is not knowable or guessable.
 - 2. Could we use firewall rules to block the ports to Fedora? Most likely.
- 2. Scheduling and workflow for moving things into production
 - a. Using spreadsheets in Whitman's Google Drive
 - i. Tracking spreadsheet open to edits for David and Alan
 - ii. Collection spreadsheets are publicly viewable but not editable
 - iii. Whitman has backup copies of the spreadsheets
 - b. Almost all archives collections are ready to go in
 - c. Most newspapers are ready to go
 - d. How to move in limited access collections?
 - i. Don't want to expose files on the open web
 - ii. Only a couple hundred of these
 - e. Thesis licenses
 - i. In i7 this is a data stream accessible on the backend
 - ii. Maybe bring over as a separate media?
 - iii. These are PDFs that indicate how something should be shared
 - iv. Could create a media type for the license that is not publicly accessible
 - v. Should be kept as secure as possible
 - vi. Amy will write up requirements
 - f. Pulling in thumbnails for compound objects
 - i. Compound objects do not have OBJs, so we can grab the thumbnail instead
- 3. Documentation
 - a. Theme docs work with contributed theme
- 4. Workbench
 - a. Now supports multiple files
 - i. Need to turn OCR generation off on prod while ingesting newspapers
- 5. Access controls
 - a. Using Access by Role
 - b. How does this map from XACML?
 - c. Will numerical codes for access control terms be the same on staging and prod?
 - i. Alan will check after the meeting

Actions

- Amy: Develop requirements for license files and share with Alan
 Whitman team: Start putting limited access files on the server for Workbench access