

First Team Meeting

[Go to LD4L Wiki Gateway](#)

Archived



[LD4L 2014](#), which was the Linked Data for Libraries original grant running from 2014-2016, has been completed. This page is part of the archive for that grant.

The first meeting of the [full LD4L project team](#) took place at Stanford University's Meyer Library on January 30-31, 2014. Over the two days, we accomplished the following:

1. Reviewed the overall [project goals](#) and [timeline](#) for the two years of Mellon-funded effort.
2. Presented on the tools, systems, and background knowledge each partner brought to the effort, including VIVO, LibraryCloud, StackLife, Hydra, Stanford CAP, Harvard Profiles, and VIVOSearch
3. Created a set of [LD4L Working Groups \(LD4L 2014\)](#) to focus on Ontology development, Engineering, Use Cases, and Outreach and Workshop Planning.
4. Brainstormed and documented an initial set of [Use Cases](#) for the project.
5. Identified a set of potential [Data Sources](#) from each of the project partners.
6. Created a list of potential partners to contact about working together on the project.
7. Agreed on a standard set of collaboration tools and practices.
8. Held an initial discussion of the structure for the ontology.
9. Created a list of short-term actions and goals for the team over the next 1-2 months.
10. Set a time for a monthly all-hands team teleconference.