

2017 VIVO Roadmap Task Force

Archived



This task force has been archived.

Context

The VIVO roadmap needs to be updated in keeping with developments over the past two years, and the emerging strategic plan.

Goals

1. Produce one page roadmap proposals consistent with the road map
2. Update the list of desired features
3. Produce an updated roadmap as a poster for the VIVO Conference

Suggested schedule

Develop charter	1 week	2017-06-12
Solicit members and schedule first meeting	2 weeks	2017-06-12
Review/revise list of desired features, solicit additional features	2 weeks	2015-06-26
Review/revise list of one page roadmap proposals, solicit additional proposals	2 weeks	2017-06-26
Outline poster	1 week	2017-07-10
Draft poster	1 week	2017-07-17
Finalize poster	1 week	2017-07-24
Display poster at VIVO Conference		2017-08-03

Members

[Mike Conlon](#)

[Graham Triggs](#)

TBA

Meeting Times

TBD

Communication Channels

- Calls for members on mailing lists and [VIVO Updates](#)
- Results as a poster at the VIVO Conference <http://vivoconference.org>

Agendas and Notes

- [Agendas and notes will be linked here](#)