2018-04-19 DSpace 7 Working Group Meeting

Date
19 Apr 2018 from 14:00-15:00 UTC

Location: DSpace Meeting Room

Agenda

- General development / planning updates (Tim)
  - Dev Planning Spreadsheet: https://docs.google.com/spreadsheets/d/18brPF7cZy_UKyi97Ta44Ug5Z80wJGII7PLoPJVz-g3g/edit?usp=sharing
  - Sprint Planning: DSpace 7 Community Sprints
- Quick updates on Angular UI tickets and/or PRs (Art)
- Quick updates on REST API tickets and/or PRs (Andrea)
- Other topics?

Attendees

- Art Lowel (Atmire)
- Tim Donohue
- Giuseppe Digilio (4Science)
- Patrick Trottier

Notes

- General Updates
  - DSpace 7 Community Sprints were announced publicly. No new signups yet. Reminders will be sent out next week sometime.
  - Angular UI Team updates
    - Merged PRs: (none in last week)
    - In Progress tickets / PRs:
      - PR for submission UI is being worked on by Giuseppe
      - First PR for the form module may be coming in the next week.
      - In two weeks, the PR for the submission should be coming. But, Giuseppe will keep us updated.
    - Tickets / PRs requiring review:
      - Lotte’s Search PR: https://github.com/DSpace/dspace-angular/pull/235 (Needs reviewing ASAP)
        - Giuseppe will review. Tim too.
      - Kristof’s Admin Registry PR: https://github.com/DSpace/dspace-angular/pull/246 (Dependent on #235. Once #235 is merged, this PR will be much smaller)
        - Art notes this needs more tests. Will contact Kristof.
      - Giuseppe’s Notification PR: https://github.com/DSpace/dspace-angular/pull/243
        - Some minor comments from Art. Giuseppe to look at again
    -Docs enhancements PR: https://github.com/DSpace/dspace-angular/pull/245
    - New issues:
      - https://github.com/DSpace/dspace-angular/issues/244
      - New milestone for first sprint (more PRs coming): https://github.com/DSpace/dspace-angular/milestone/5
  - REST API / Java backend Team updates
    - Merged PRs:
      - (none related to REST API, some backports for 6.3)
    - In Progress tickets / PRs:
    - Tickets / PRs requiring review:
      - Open Repositories 2018 (June 4-7) Planning
        - We have a demo scheduled at OR2018 (Tim has an update talk on Thurs). We want to be able to show off all the recent hard work, especially the Submission/Workflow UI.
        - Ideally, all this code is merged into “master” before OR2018.
        - However, in May, we should look at current status of Submission UI / API code. We could create a temporary “or2018” branch to manually merge this work just for the OR2018 demo. Then, if needed, work can get merged to master post-OR2018.
    - Next Meeting will be Thurs, April 26 at 14:00UTC in DSpace Meeting Room

Actions

- Andrea Bollini (4Science): Create a REST Contract ticket / early proposal for Alphabetic Jump To. All should then help discuss / finalize this contract in time for Sprint 1 - done: Rest7Contract/pull/23
- Andrea Bollini (4Science): Create a REST API / Contract ticket for fetching metadata fields in a specific schema - done: DS-3892
- Andrea Bollini (4Science): Work on estimates / task definitions / tickets for REST API in DSpace 7 Community Sprint 1
- Art Lowel (Atmire): Work on estimates / task definitions / tickets for Angular UI in DSpace 7 Community Sprint 1