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2021-02-25 DSpace 7 Working Group Meeting

Date
Agenda
Attendees
7.0 Release Goals
Current Work

Project Board
Security / Performance Tests
Delayed / Needs Discussion

Notes

Date

25 Feb 2021 from 15:00-16:00 UTC

Location:   https://lyrasis.zoom.us/my/dspace (Meeting ID: 502 527 3040) : dspace.  Passcode

More connection options available at DSpace Meeting Room

Beta 5 Sprint : Ongoing

Ongoing development on Beta 5
View PRs assigned to you for review/testing: https://github.com/pulls/review-requested

Agenda

(BEFORE MEETING IN #dev-sprint) Developer Stand Up - Developers give brief updates on their effort (or their team's effort).

Update/see "Current Work" section below based on your status. Please feel free to update prior to meeting.
Please highlight any new work (needing reviews/testing), any blockers (for you), and any discussion topics you may have.

(30 mins) General Discussion Topics
(30 mins) Beta 5 Release Schedule & Testathon dates

Tentative timeline to discuss ( )these dates are examples and not meant to be final
Testathon (2 weeks): Weeks of March 29 and April 5 Weeks of April 19, April 26, May 3) (
Beta 5 Release Date: Friday, March 26 (April 9 or 12)
Beta 5 PRs  by Thursday,  merged March 25 (April 8)
Beta 5 PRs  by Thursday,  assigned to reviewers March 11 (March 18)
Beta 5 PRs  Wednesday,   (Any PRs after this date are not guaranteed for finished/created by March 10 (March 17) 
Beta 5)

(Other topics welcome before end of day Tuesday)
(30 mins) Planning for next week

Review of our  & assigning PRs to reviewers.Beta 5 Project Board
Beginning to assign work

Attendees

Art Lowel (Atmire) 
Andrea Bollini (4Science)
Tim Donohue
Lieven Droogmans
Giuseppe Digilio (4Science)
Ben Bosman
Paulo Graça
Mark H. Wood 
Pascal-Nicolas Becker 

7.0 Release Goals

These resources define the prioritization and general schedule we are working towards

DSpace 7 Release Goals : overview of goals/timelines & beta release process
DSpace 7 Project Boards : our planning/scheduled boards which details which features are scheduled for each Beta release.

Current Work

Project Board

DSpace 7.0 Beta 5 Project Board: https://github.com/orgs/DSpace/projects/4

http://www.timeanddate.com/worldclock/fixedtime.html?hour=15&min=0&sec=0&p1=0
https://lyrasis.zoom.us/my/dspace
https://wiki.duraspace.org/display/DSPACE/DSpace+Meeting+Room
https://github.com/orgs/DSpace/projects/4
https://github.com/pulls/review-requested
https://github.com/orgs/DSpace/projects/4
https://wiki.lyrasis.org/display/~artlowel
https://wiki.lyrasis.org/display/~bollini
https://wiki.lyrasis.org/display/~tdonohue
https://wiki.lyrasis.org/display/~lievend
https://wiki.lyrasis.org/display/~giuseppe.digilio
https://wiki.lyrasis.org/display/~benbosman
https://wiki.lyrasis.org/display/~paulo_graca
https://wiki.lyrasis.org/display/~mwood
https://wiki.lyrasis.org/display/~pbecker
https://wiki.lyrasis.org/display/DSPACE/DSpace+7+Release+Goals
https://github.com/orgs/DSpace/projects
https://github.com/orgs/DSpace/projects/4
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To quickly find PRs assigned to you for review, visit    (This is also available in the GitHub header under "Pull https://github.com/pulls/review-requested
Requests  Review Requests"

Security / Performance Tests

Brainstorming options for security testing & performance testing.  How do we want to handle both of these prior to 7.0 final?

Security Review/Scanning of pre-7.0:  See  DSpace 7 Security Analysis
Performance testing of pre-7.0: See DSpace 7 Performance Analysis

Delayed / Needs Discussion

Finalize / approve the initial list of all authorization features which we should implement for the .  This list of  /api/authz/features REST endpoint
features should be limited to  (In other words, we can always add only features which are required to enable/disable User Interface functionality. 
more features in the future.  We just need to approve the list necessary for 7.0)

Review current spreadsheet (from  ) :  Andrea Bollini (4Science) https://docs.google.com/spreadsheets/d
 /1182LcD_WqIZRbUGWpLtBw0aOMR9jhbOVB7GZqtTpR9A/edit?usp=sharing

Art Lowel (Atmire) : I don't see any immediate issues with the current set of features, but I would prefer a consistent 
naming scheme. I'd use canDoSomething for everything
Tim Donohue added possible renames of these features based on Art's idea (see cell comments in spreadsheet).  I 
like the "can[DoSomething]" naming scheme as well.

(REST Contract) Edit Homepage News:   https://github.com/DSpace/Rest7Contract/pull/45
Delayed. General agreement ) that storing HTML in metadata fields is not really ideal behavior.  Metadata (in meeting on March 21, 2019
(from a librarian standpoint) tends to be free of format-related markup (as that allows for easier sharing, understanding of 
metadata.  Currently Community & Collection homepage information is HTML-based and   that is appropriate for a is stored in metadata
minor subset of information (like the title) but it is better to move large/rich text to bitstreams.  
Proposal here is to consider storing HTML-based markup (for Site, Community & Collection homepages) in Bitstream(s) associated with 
the object in question.  May allow for more CMS-lite behavior in the future
Timeline for this is uncertain.  Possibly in 7 or 8. May depend on how/whether it can be scoped.

Notes

https://github.com/pulls/review-requested
https://wiki.lyrasis.org/display/DSPACE/DSpace+7+Security+Analysis
https://wiki.lyrasis.org/display/DSPACE/DSpace+7+Performance+Analysis
https://github.com/DSpace/Rest7Contract/blob/master/features.md
https://wiki.lyrasis.org/display/~bollini
https://docs.google.com/spreadsheets/d/1182LcD_WqIZRbUGWpLtBw0aOMR9jhbOVB7GZqtTpR9A/edit?usp=sharing
https://docs.google.com/spreadsheets/d/1182LcD_WqIZRbUGWpLtBw0aOMR9jhbOVB7GZqtTpR9A/edit?usp=sharing
https://wiki.lyrasis.org/display/~artlowel
https://wiki.lyrasis.org/display/~tdonohue
https://github.com/DSpace/Rest7Contract/pull/45
https://wiki.lyrasis.org/display/DSPACE/2019-03-21+DSpace+7+Working+Group+Meeting
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