

Sprint - i18n

Previous i18n Sprints

[Sprint - i18n Editing](#)

What

The primary objectives of this sprint are:

- finalize VIVO's i18n implementation, and
- prepare for the upcoming 1.12 release candidate

When

- Jan 25 - 29
- [2021-01-22 - i18n pre-sprint meeting](#)

Who

1. [Andrew Woods](#)
2. [Michel Héon](#)
3. [Alexander \(Sacha\) Jerabek](#)
4. [Sandra Mierz](#)
5. [Benjamin Kampe](#)
6. [Brian Lowe](#)
7. [Ralph O'Flinn](#)
8. [Nicolas Dickner](#)
9. [Benjamin Gross](#)
10. [Dominik Feldschnieders](#)
11. [Matthias Lühr](#)

Resources

- [JIRA Tickets](#)

Stand-up Reports

2021-01-29 (Friday)

Michel Héon 5:04 AM
[VIVO i18n Standup]

Finished yesterday:

- Finishing the work of <https://jira.lyrasis.org/browse/VIVO-1863>

Working on today:

- Making PR for integration of the new regreg-test for <https://jira.lyrasis.org/browse/VIVO-1863>
- Starting work on <https://jira.lyrasis.org/browse/VIVO-1898> with the new vivo-regression-test after PR-11 + new integration of VIVO-1863 are made
- Work on <https://jira.lyrasis.org/browse/VIVO-1954>

Blockers:

- Merging VIVO-1863 vivo-regression-test to master PR-11

Brian Lowe 5:54 AM
[VIVO i18n Standup]

Finished yesterday:

- Got non-destructive multilingual editing and filtering working with display model (part of VIVO-1947)

Working on today:

- Looking at a few bugs that surface on some ontology editor forms when you use the request's WebappDaoFactory. Then rest of final testing / PR for VIVO-1947.

[Sandra Mierz 5:57 AM](#)

[VIVO i18n Standup]
Finished yesterday:
- skipped
Working on today:
- [1928] asking the general channel again for portuguese proofreading
- [1928] changed the spanish translations based on Anas proofreading (Thanks Ana!)
Blockers:
- portuguese proofreading

[Nicolas Dickner](#) 8:43 AM

[VIVO i18n Standup]
Finished yesterday:
-
Working on today:
- <https://jira.lyrasis.org/browse/VIVO-1877>
- <https://jira.lyrasis.org/browse/VIVO-1822>
- <https://jira.lyrasis.org/browse/VIVO-1814>
Blockers:
- Have to figure why js_string method just won't work in VIVO-1814

[Ralph O'Flinn](#) 8:50 AM

[VIVO i18n Standup]
Finished yesterday:
PR11 Conflict Resolving and Merge
Working on today:
Now back to:
<https://jira.lyrasis.org/browse/VIVO-1762>
Working through the great info in Michel's page.
Breaking out the common dev setup from internationalization
Removing external references
Adding back standard VIVO terms and paths
Blockers:
Life in general!

[William Welling](#) 8:51 AM

[VIVO i18n Standup]
Finished yesterday:
- Addressed concerns with VIVO-1443: Decouple VIVO build from installation
1. third-tier build, overlay VIVO home directory
i. <https://github.com/awoods/vivo-custom-webapp/pull/2>
Working on today:
- VIVO-1929: Site Admin users cannot create new individuals via the GUI
- Marshalling along VIVO-1443 if necessary
Blockers:
Permission issue for Site Admin while evaluating action through EditRequestDispatchController.

[Benjamin Kampe](#) 9:13 AM

[VIVO i18n Standup]
Finished yesterday:
- cleaned up some git things
- finally got VIVO-1852 finished
- created follow-up on VIVO-1936
Working on today:
-
Blockers:
- dayli business and homeschooling

awoods 9:32 AM
[VIVO i18n Standup]
Finished yesterday:
- Some reviews / merges
Working on today:
- Finalizing all In-Review tickets
Blockers:
- None

2021-01-28 (Thursday)

[Benjamin Kampe](#) 3:45 AM

[VIVO i18n Standup]
Finished yesterday:
- created some wierd git stuff
- nearly completed VIVO-1852, but somehow added a wrong branch
- fixed my mail forwarding (didn't get the github mails before)
Working on today:
- try to clean up the git things
Blockers:
None

Ralph O'Flinn 3:57 AM

[VIVO i18n Standup]
Finished yesterday:
<https://jira.lyrasis.org/browse/VIVO-1762>
Working on today:
<https://jira.lyrasis.org/browse/VIVO-1762>
Working through the great info in Michel's page.
Breaking out the common dev setup from internationalization
Removing external references
Adding back standard VIVO terms and paths
Blockers:
None.

Sandra Mierz 4:01 AM

[VIVO i18n Standup]
Finished yesterday:
- [VIVO-1948] i18n - create German version of sample-data
Working on today:
- skipping today for PIDapalooza
Blockers:
Waiting for spanish & portuguese proofreading for [VIVO-1928] offered in general channel

Dominik 4:08 AM

[VIVO i18n Standup]
Finished yesterday:
- reproduced and found the problem with VIVO-1879
Working on today:
- VIVO-1879 - i18n Autocomplete not taking linguistic context into account
Blockers:
- not sprint related stuff

Michel Héon 4:30 AM

[VIVO i18n Standup]
Finished yesterday:
- VIVO-1863 vivo-regression-test
- VIVO-1984 PR-6 Merging new i18n sample-ontologies to sample-data/i18n repository
Working on today:
- Start the work of <https://jira.lyrasis.org/browse/VIVO-1863> and <https://jira.lyrasis.org/browse/VIVO-1898>
with the new vivo-regression-test
Blockers:
- Merging VIVO-1863 PR-11 vivo-regression-test to master

Brian Lowe 5:52 AM

[VIVO i18n Standup]
Finished yesterday:
Nothing concrete, unfortunately: attention too divided.
Working on today:
Focusing on getting VIVO-1947 ready for testing (preventing labels in other languages from being deleted when you edit); testing update to pull request on VIVO-1443 (decoupling build)
Blockers:
None.

Nicolas Dickner 8:01 AM

[VIVO i18n Standup]
Finished yesterday:
 <https://jira.lyrasis.org/browse/VIVO-1842>
 <https://jira.lyrasis.org/browse/VIVO-1809>
 lost some time on issue already fixed by wwelling (VIVO-1853)
Working on today:
 <https://jira.lyrasis.org/browse/VIVO-1877>
 Possibly fr_CA rdf files (duplicate triplets / files, etc)
Blockers:
 Tricky lowercasing in freemarker file
 Located bugs in <https://jira.lyrasis.org/browse/VIVO-1792> and <https://jira.lyrasis.org/browse/VIVO-1808>
(see comments) but had to leave it to someone with java skills.

[awoods](#) 9:22 AM

[VIVO i18n Standup]
Finished yesterday:
 - Some reviews / merges
Working on today:
 - Moving tickets forward
Blockers:
 - 3 hours of meeting from 10am - 1pm ET

[Matthias Lühr](#) 11:01 AM

[VIVO i18n Standup]
Finished yesterday:
 - improved PR VIVO-1816
Working on today:
 - musing over VIVO-1921
Blockers:
 - None

[Benjamin Gross](#) 11:04 AM

[VIVO i18n Standup]
Finished yesterday:
 - [VIVO-1805] - Further i18n for BasicValidationVTwo.java
Working on today:
 - VIVO-1950 - basic solution works, trying to tease out all references to Google viz library
Blockers:
 - None

2021-01-27 (Wednesday)

[Brian Lowe](#) 3:44 AM

[VIVO i18n Standup]
Finished yesterday:
 Investigated generalization of problem described in VIVO-1947 (adding label in one language deletes labels in all other languages) to any other properties editable through N3 editing forms. Have what appears to be a working general solution.
Working on today:
 Continuing with VIVO-1947 and related refactoring, unit tests, packaging.
Blockers:
 None.

[Sandra Mierz](#) 4:01 AM

[VIVO i18n Standup]
Finished yesterday:
 - Portuguese part
Working on today:
 - VIVO-1928-Spanish and Portuguese language files missing translation of ORCID related messages
 - proofreading & testing
Blockers:
 - None

[Dominik](#) 4:03 AM

[VIVO i18n Standup]

Finished yesterday:

- VIVO-1924 - @en i18n properties are not loaded during first site startup.

Working on today:

- VIVO-1879 - i18n Autocomplete not taking linguistic context into account

Blockers:

- None

Michel Héon 6:27 AM

[VIVO i18n Standup]

Finished yesterday:

- Merging of various vivo-regression-test PRs
- Fixed bugs and added processing of de_DE and fr_FR in vivo-regression-test

Working on today:

- Do a new vivo-regression-test PR to merge corrections to master branch
- Start the work of <https://jira.lyrasis.org/browse/VIVO-1863> and <https://jira.lyrasis.org/browse/VIVO-1898> with the new vivo-regression-test
- Merging new ontologies to sample-data/i18n repository

Blockers:

N/A

Nicolas Dickner 7:34 AM

[VIVO i18n Standup]

Finished yesterday:

- <https://jira.lyrasis.org/browse/VIVO-1818>
- <https://jira.lyrasis.org/browse/VIVO-1796>
- <https://jira.lyrasis.org/browse/VIVO-1875>
- Working on today:
- <https://jira.lyrasis.org/browse/VIVO-1822>
- <https://jira.lyrasis.org/browse/VIVO-1809>

...

Blockers:

None

Benjamin Kampe 8:23 AM

[VIVO i18n Standup]

Finished yesterday:

-

Working on today:

- VIVO-1852 - Minor changes to the translation in the entry page "Research"

Blockers:

None

William Welling 8:59 AM

[VIVO i18n Standup]

Finished yesterday:

- Nada

Working on today:

- VIVO-1443: Decouple VIVO build from installation

Blockers:

- FOLIO
- motivation

Benjamin Gross 9:19 AM

[VIVO i18n Standup]

Finished yesterday:

- [VIVO-1798] - Internationalize first and last name validation
- [VIVO-1825] - Remove outdated addAssociatedConcept file
- [VIVO-1805] - Further i18n for BasicValidationVTwo.java

Working on today:

- VIVO-1950

Blockers:

- Need feedback on German and French strings for 1798 and 1805 prior to merging

awoods 9:21 AM

[VIVO i18n Standup]

Finished yesterday:

- Some reviews / merges
- Resolved: i18n - Parameterize regression-test configuration elements
- <https://jira.lyrasis.org/browse/VIVO-1951>

Working on today:

- Continuing with next regression-test PR to test/review/merge
- Moving tickets forward

Blockers:

- None

Ralph O'Flinn 9:58 AM

[VIVO i18n Standup]
Finished yesterday:
 <https://jira.lyrasis.org/browse/VIVO-1762>
Working on today:
 <https://jira.lyrasis.org/browse/VIVO-1762>
Blockers:
 So far so good

[Matthias Lühr](#) 11:22 AM

[VIVO i18n Standup]
Finished yesterday:
 - VIVO-1816
Working on today:
 - small corrections on PR for VIVO-1816
 - continuing work on VIVO-1921
 - having a look at VIVO-1802
Blockers:
 - None

2021-01-26 (Tuesday)

[Sandra Mierz](#) 4:03 AM

[VIVO i18n Standup]
Finished yesterday:
 - Spanish part
Working on today:
 - VIVO-1928-Spanish and Portuguese language files missing translation of ORCID related messages
 - Portuguese part
Blockers:
 - None

[Brian Lowe](#) 4:04 AM

[VIVO i18n Standup]
Finished yesterday:

 Have fix for main cause of bug in [VIVO-1947](#)

(editing labels in one language deletes labels in all other languages, in certain cases e.g. ontology editor). Also looked at VIVO-1924 (some i18n properties not loaded until i18n cache is forcibly cleared): added comments to issue.
Working on today:

Continuing (with luck, maybe finishing) VIVO-1947. Adding unit tests now and checking for similar bugs in other areas so that we can hopefully take care of them all on one ticket.

Blockers:
None

[Dominik](#) 4:23 AM

[VIVO i18n Standup]
Finished yesterday:
 - N/A
Working on today:
 - VIVO-1924 - @en i18n properties are not loaded during first site startup. (implement brian's suggestion)
 - grab a new ticket
Blockers:
 - could not reproduce VIVO-1924, but the community is always happy to help :)

[Benjamin Kampe](#) 5:00 AM

[VIVO i18n Standup]
Finished yesterday:
 - Some more setup of i18n Dev-Environment
 - VIVO-1936 - i18n: Remove language flag images
Working on today:
 - VIVO-1852 - Minor changes to the translation in the entry page "Research"
Blockers:
 None

[Michel Héon](#) 5:50 AM

[VIVO i18n Standup]

Finished yesterday:

Adaptation of the Selenium test bench in order to process <https://jira.lyrasis.org/browse/VIVO-1863> (Menus are presented in French Canadian in the en_CA context)

Working on today:

- Available to support the resolution of <https://jira.lyrasis.org/browse/VIVO-1885> and <https://jira.lyrasis.org/browse/VIVO-1894>
- Apply the Selenium test for the resolution of <https://jira.lyrasis.org/browse/VIVO-1863>

Blockers:

@awoods Yes I need help for managing the PR5 conflict.

awoods 9:11 AM

Finished yesterday:

- Reviewed and commented on several tickets
- Unable to reproduce vivo-1924 (@en i18n properties are not loaded during first site startup.)
- Created JIRA: i18n - create German version of sample-data
 - <https://jira.lyrasis.org/browse/VIVO-1948>
- Reviewed: <https://github.com/vivo-community/vivo-regression-tests/pull/5>

Working on today:

- Helping with merge conflict in: regression-test pull-request
 - <https://github.com/vivo-community/vivo-regression-tests/pull/5>
- Potentially helping @Matthias Lühr with: i18n: tabs on profile page unclickable after deleting an entry
 - <https://jira.lyrasis.org/browse/VIVO-1816>
- Exploring simplification of setting up / running regression tests

Blockers:

- None, but
- @Nicolas Dickner: can you re-verify and provide details on: <https://jira.lyrasis.org/browse/VIVO-1829>
- @Matthias Lühr: Are you interested in surfacing the deeper root cause of:
 - <https://jira.lyrasis.org/browse/VIVO-1816>

William Welling 9:13 AM

[VIVO i18n Standup]

Finished yesterday:

- VIVO-1857: Minor changes to the translation in the edition page "Articles"
I believe this resolves VIVO-1853 and all its subtasks?!
<https://github.com/vivo-project/Vitro-languages/pull/35>
<https://github.com/vivo-project/VIVO-languages/pull/81>
<https://github.com/vivo-project/Vitro/pull/198>

Working on today:

- VIVO-1813: i18n: 'Failed to parse query' error on Service > add 'outreach and community service activities'

Blockers:

distraction

Alexander Sacha Jerabek 9:20 AM

[VIVO i18n Standup]

Finished yesterday:

N/A

Working on today:

- review Admin area

Blockers:

N/A

Ralph O'Flinn 9:28 AM

[VIVO i18n Standup]

Finished yesterday:

N/A (Wife had back surgery. Limited Wi-Fi at hospital.)

Working on today:

<https://jira.lyrasis.org/browse/VIVO-1762>

Blockers:

None.

Nicolas Dickner 9:30 AM

[VIVO i18n Standup]

Finished yesterday:

- <https://jira.lyrasis.org/browse/VIVO-1797>

Working on today:

- <https://jira.lyrasis.org/browse/VIVO-1796>
- <https://jira.lyrasis.org/browse/VIVO-1818>
- <https://jira.lyrasis.org/browse/VIVO-1875>
- <https://jira.lyrasis.org/browse/VIVO-1853>
- Might give <https://jira.lyrasis.org/browse/VIVO-1879> a try

Blockers:

N/A

Benjamin Gross 10:45 AM

[VIVO i18n Standup]
Finished yesterday:
 [VIVO-1831] - Remove duplicate text from dropdown menus
 [VIVO-1949] - Fix external AGROVOC and LCSH service URLs
 Fix for RDF error introduced in 60933a5
 Reviewed and closed VIVO-1829
Working on today:
 <https://jira.lyrasis.org/browse/VIVO-1798>
 Maybe VIVO-1856
Blockers:
 None.

2021-01-25 (Monday)

Brian Lowe 3:45 PM
[VIVO i18n Standup]
Finished yesterday:
 N/A
Working on today:
 VIVO-1947
i18n: Editing labels deletes all other labels in certain cases. Backend editing forms include calls to `ModelAccess.on(context)` which defaults to English, when they should be using `ModelAccess.on(request)`. DAOs used by backend include calls to Jena's `setLabel(string, language)`, which (per Javadoc) deletes the labels in the other languages. Will need to be replaced.
Blockers:
 None. (edited)

Ralph O'Flinn 9:32 PM
[VIVO i18n Standup]
Finished yesterday:
 N/A
Working on today:
 Setup of Dev Enviro for i18n complete! :)
Blockers:
 None.

Benjamin Kampe 3:39 AM
[VIVO i18n Standup]
Finished yesterday:
 Completed setup of i18n Dev-Environment
Working on today:
 VIVO-1936 - i18n: Remove language flag images
 Warm-up ticket - The flag images can now be removed
Blockers:
 None (edited)

Dominik 3:50 AM
[VIVO i18n Standup]
Finished yesterday:
 N/A
Working on today:
 C

Unable to locate Jira server for this macro. It may be due to Application Link configuration. - @en i18n properties are not loaded

durin
Blockers:
 None

Michel Héon 6:24 AM
[VIVO i18n Standup]
Finished yesterday:
 Implementation of the Sillanium test environment in UQAM-DEV in preparation of the sillanium tickets to be resolved
Working on today:
 - Available to support the resolution of <https://jira.lyrasis.org/browse/VIVO-1885> and <https://jira.lyrasis.org/browse/VIVO-1894>
 - Begin execution of Sillanium tests on the i18n code segment integrated into VIVO. <https://jira.lyrasis.org/browse/VIVO-1898> see also <https://wiki.lyrasis.org/display/VIVO/i18n+Update+list+to+be+merged+to+master>
 - Apply the Sellenium test for the resolution of <https://jira.lyrasis.org/browse/VIVO-1863>
Blockers:
 N/A

William Welling 9:09 AM

[VIVO i18n Standup]

Finished yesterday:

N/A

Working on today:

- Attend VIVO spring kickoff meeting
- VIVO-1857 Minor changes to the translation in the edition page "Articles"
- Playing softball for a bit with other trivial issues

Blockers:

N/A

[VIVO i18n Standup]

Finished yesterday:

- Laundry

Working on today:

- Setting up regression-test framework. Related to:
 - <https://jira.lyrasis.org/browse/VIVO-1801> (Selenium regression test)
 - <https://jira.lyrasis.org/browse/VIVO-1894> (i18n: Selenium test Vivo-i18n_en_US equal Vivo_orig)
- Helping establish a plan for use of regression-test as project infrastructure
- Reviewing completed tickets / Providing feedback
- Investigating
- Will take on of the 'Major' bugs based on this morning's kickoff meeting

Blockers:

- None

Nicolas Dickner

Finished yesterday:

N/A

Working on today:

<https://jira.lyrasis.org/browse/VIVO-1796>
<https://jira.lyrasis.org/browse/VIVO-1797>
<https://jira.lyrasis.org/browse/VIVO-1818>

Blockers:

N/A

Matthias Lühr 11:00 AM

[VIVO i18n Standup]

Finished yesterday:

- Sunday

Working on today:

- updated repos
- got development environment up and running
- investigating on VIVO-1816

Blockers:

- None