

# 2021-05-27 University of Virginia Migration Check-in Meeting

## Attendees

1. Danny Bernstein
2. ~~Dave Goldstein~~
3. David Wilcox
4. ~~Mike Durbin~~
5. Robin Ruggaber
6. Steve Majewski

## Agenda

Topic
Current priorities
<ol style="list-style-type: none"><li>1. Validate migrated Fedora 3 data</li><li>2. Update front-end indexes</li><li>3. Get to the bottom of performance issues</li></ol>
Status updates
<ol style="list-style-type: none"><li>1. What is everyone working on?</li><li>2. Are there any blockers?</li><li>3. What are the anticipated timelines?</li></ol>
Wrap-up and next steps

## Notes

1. Validation tool
2. Rebuilding XTF for front-end access
  - a. Steve having issues with the VPN
  - b. Some issues with an older version of XTF
  - c. Issues with redirects
  - d. Steve will work with Dave on this issue
3. Performance issues
  - a. Slow writing to AWS from the server using the migration-utils
  - b. Local migration: Fedora 3 to 6 migration on the same disk
    - i. Checksums off, 24-48 hours to migrate
  - c. Index rebuild
    - i. 1 resource per second, very slow
    - ii. Dave will attempt a rebuild on an instance once the release candidate is available